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A C K N O W L E D G E M E N T S

The LAC TECH II project ran from August 1993 to July 1998. The project had a significant positive
impact on program strategy and implementation within the LAC Regional Missions as well as
USAID/Washington. This influence can be attributed directly to the quality and dedication of the LAC
TECH II advisory staff.

Even though it was composed of resources from the USDA through a Resource Support Service
Agreement, the Land Tenure Center (University of Wisconsin), USAID/RSD/BBEG, and Chemonics
International Inc. and its subcontractor the Interamerican Management Consulting Corporation, the
LAC TECH II project functioned as an integrated whole. Advisors viewed themselves as part of the
“LAC TECH” team and this attitude helped create a smooth interface with both the Regional Missions
and USAID/Washington. This attitude was established during the first phase of the contract under
Albert “Scaff” Brown but it continued because of the leadership and dedication of Dr. James Riordan
who served as the technical chief of party for the project. Dr. Riordan set the tone for LAC TECH II
technical assistance and provided the technical leadership and vision which made it a successful
project.

LAC TECH II could not have succeeded without the support of the two team leaders of USAID LAC
Bureau’s Broad Based Economic Growth Team (LAC/RSD/BBEG), Mr. Wayne Nilsestuen and Mr.
John Becker. Their struggles on behalf of the project were greatly appreciated by the advisors and
administrative staff of the project. The project manager would like to extend his personal thanks as well
to the project officers who supported and guided LAC TECH assistance over the five years of the
project, Mr. Sher Plunkett, Mr. Carl Lawhead, and Mr. Donnie Harrington.
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A C R O N Y M S

ARDTS Agriculture and Rural Development Technical Services Project
CORDEP Cochabamba Regional Development Project
IBTA Bolivian Institute of Agricultural Technology
IDB InterAmerican development Bank
G&A General and Administrative
HFTE Hemispheric Free Trade Expansion project
IMCC Inter-American Management Consulting Corporation
LAC TECH Latin America and Caribbean Agriculture and Rural Development

Technical Services Project (sometimes refered to as ARDTS)
LAC TECH II Latin America and Caribbean Agriculture and Natural Resources

Management Technical Services Project
LOE Level of Effort
LT Long Term
LTC Land Tenure Center (University of Wisconsin)
NTAE Nontraditional Agricultural Export
OMS workshop Organizational Management for Sustainability workshop
OYB On Year Budget
PL 480 Public Law 480
PLUS Haiti Project
POD Program Objective Document
RSSA Resource Service Support Agreement
TDY Temporary Duty
TSO Technical Services Order
TA Technical Assistance
TIAFTA Technology Initiatives for Agricultural Free Trade in the Americas
USDA U.S. Department of Agriculture
USAID/G U.S. Agency for International Development/Global Bureau
USAID/LAC/DR/RD U.S. Agency for International Development/Latin America and the

Caribbean Bureau/Office of Development Resources/Rural
Development Division - Now referred to as LAC/RSD/BBEG

USAID/LAC/RSD/BBEG U.S. Agency for International Development/Latin America and the
Caribbean Bureau/Rural Sustainable Development/Broad Based
Economic Growth Team
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I N T R O D U C T I O N

The LAC TECH II Project was started in August 1993 as an in house technical resource base for the
USAID LAC Bureau’s Rural Development Division to assist in its assigned task of assisting the LAC
Regional Missions and the Bureau with regard to strategy and programming in areas associated with
rural development. The project was transferred formally to the Global Bureau in 1994 but continued in
its assigned mission to assist the LAC Bureau and the Regional Missions.  The project officially ended
in July 1998. This report provides a brief summary of the project including project design and
implementation, accomplishments, and lessons learned. The report is geared to provide
recommendations for similar projects or activities that may follow.

Section I provides a brief overview of the project and the major issues which guided its
implementation. Section II summarizes the most important accomplishments of the project and gives a
summary of lessons learned that are applicable to future projects or activities.  

Three annexes detail the reports produced by the project, the advisory assistance given to the LAC
Regional Missions and the final equipment disposition under the project.



LAC TECH II Project Goal: 
To assist the LAC Bureau and LAC Missions to
design or implement more effective agricultural
development and natural resources management
programs.

LAC TECH II Project Purpose:
To help Missions and USAID/Washington better
address:  (1) policy-induced distortions affecting the
agricultural and natural resource sectors;  (2)
constraints impeding growth in agricultural
investment, production, and trade;  (3) efforts to
increase small farmer incomes and employment
opportunities, as well as off-farm rural employment
opportunities; and (4) sustainable production from
forests and other renewable natural resources. 

LAC TECH II Project Mandate:
To Deliver prompt, quality technical assistance
services to the LAC Bureau and Missions in support
of agriculture and natural resource management
programs. The project resources will be dedicated to
meeting LAC Bureau and Mission needs for technical
assistance.

S E C T I O N  I

PROJECT DESIGN AND IMPLEMENTATION

LAC TECH II followed directly on the heels of the LAC TECH project. In essence, little changed
between the first and second iterations. A great deal more outside short term technical assistance in
specific sectoral areas was programmed. However, contractual changes which made contracting short
term technical assistance more cumbersome combined with a chronic shortage of obligated funding
meant that this was severely underutilized during the life of project. 

A. Project Objectives and Project Description

The rationale for the project grew directly out of LAC/DR/RD’s mandate to support both the LAC
Bureau and the field missions with expertise in agricultural development and natural resources
management. Because of declining staff levels and unpredictable operation budgets, the original LAC
TECH project was designed to complement the Bureau and Mission direct-hire staff by providing
services offering technical depth and breadth that could no longer be obtained internally. The project
also served as an institutional memory in the Bureau, providing decision-makers with analyses of
current and future trends based on frequent on-site experience in virtually all of the LAC Missions.

Continuity, rapid response time, and high-quality
technical assistance in areas of maximum
demand characterized LAC TECH I. Over 90
TDYs were performed in the last year of the
LAC TECH I project in response to Mission
requests. An evaluation of the LAC TECH I
project praised its excellent approach in meeting
a critical need, and recommended a follow-on
project. The LAC TECH II project was designed
to continue the support begun under LAC TECH
I with some change of focus. The project was
designed to provide the Bureau and Missions
with concept papers, sector strategies, program
evaluations, and other key support in a wide
range of carefully-selected technical areas
including: agricultural policy, food security
strategies, land tenure, agribusiness, agricultural
research, natural resource management, plant
protection/quarantine, and financial policies.  

A1. Technical Areas of Emphasis

Initially, priority technical areas to be covered by
the project were selected in line with identified
Mission needs and the four objectives of the LAC Bureau’s Agriculture Natural Resources
Management guidelines. The number of areas covered was supposed to fluctuate with actual funding
availabilities. These areas differed somewhat from those under LAC TECH I.  Initial priority areas
were:
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Chemonics LAC TECH II Project Team

James Riordan/Mike Wise - Chief of Party/Agricultural Policy Advisor
Kenneth Weiss - Agribusiness and Trade Advisor
Jorge Daly - Financial Policy Advisor

Emilia Roberts - Project Director
Amy Regas/Dave Tacker - Project Manager/Administrative Coordinator
Michael Stewart - Project Assistant

Agricultural Policy
Forestry and Natural Resources Management
Agribusiness and Trade
Food Policy
Plant Protection and Quarantine
Agricultural Research, Education and Extension
Rural Financial Policy
Resource Tenure
Research Support
Sustainable Institutions

A2. Nature of Support to the LAC Bureau

The LAC Bureau was one of the main clients of technical support for the LAC TECH II Project. In
addition to their Mission support roles, LAC TECH II personnel were responsible for providing the
information which the Bureau needed to keep its programs appropriate and effective. The technical
assistance services available under the project supported the Bureau with the technical leadership
needed to design and monitor LAC strategies and programs. Under the direction of the cognizant
USAID project officer the advisors supported and assisted the LAC Bureau to maintain a dialogue with
other USAID Bureaus, other U.S. Government organizations, private entities and international donors.
Advisors served as a “reality check”to support LAC/DR/RD’s (later LAC/RSD/BBEG) participation
in the annual programing process, assisting in the review of Program Objective Documents (POD) and
Action Plans.

A3. The LAC TECH II Team

The LAC TECH II core team consisted of three technical advisors and a managerial/ administrative
staff to support their work and the work of outside short term experts hired under the contract.

Long Term Advisors

Three long term advisors were
hired under the contract, an
agricultural policy advisor (and
technical chief of party), an
agribusiness and trade advisor,
and a financial policy advisor.  

Agricultural Policy
Advisor/Technical Chief of
Party - Dr. James Riordan served as the agricultural policy advisor and technical chief of party for the
project until November 1997 at which time he was replaced by Mr. Michael Wise. The position was a
full time long-term position until May, 1996 at which point it became a part time long-term position.
The advisor provided the LAC Bureau with assistance in analyzing agricultural and rural development
policies, identifying policy issues, and developing strategies for policy reform. Specific duties included:

• Work with the LAC Mission to identify and prioritize the most important policy issues facing
the agricultural and rural sectors in LAC countries. Identify the most significant constraints to
policy reform in each country, and assist Missions to develop alternative strategies for dealing
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with these constraints.

• Prepare various studies, analyses, and evaluations in accordance with technical directions issued
by the project officer as shown in annual work plans.

• Provide assistance to the LAC Bureau and Missions in defining policy issues, conducting policy
analysis, assessing the capabilities of host government institutions to analyze policy, formulating
and implementing new policies and designing projects with policy implications.

• Conduct at least five trans-national or trans-sectoral analyses on topics approved by the
cognizant USAID project officer and/or more than two assessments of the role of the private
sector in shaping agricultural and economic policy in the region.

• Analyze selected topics in conjunction with other LAC TECH II advisors as determined by the
project officer.

Agribusiness and Trade Advisor - Mr. Ken Wise served as the full-time long-term agribusiness and
trade advisor until the position was eliminated in the partial termination (May 1996). In this capacity he
provided the LAC Bureau and Missions with: assistance in designing and evaluating marketing and
agribusiness/trade promotion projects; identification of appropriate technical experts; identification of
issues and opportunities for increased involvement in agribusiness development; and training of
Mission and host country personnel. Specific duties included:

• Assist the LAC Bureau and Missions in defining issues, conducting analyses, designing projects
with agribusiness components, and assisting Missions with the elaboration of strategic goals and
objectives related to agribusiness and trade.

• Support managers and directors of USAID-supported nontraditional agricultural export projects
in program planning, resolution of problems, and activities such as the development of
agribusiness information systems.

• Conduct studies on potential agribusiness opportunities, sources of capital for agribusiness
development and marketing systems, transportation, and compliance with regulations of
importing countries.

• Advise the LAC Bureau on trends and developments in agribusiness and their implications for
investors, growers, and exporters in the LAC region.

• Organize workshops and training seminars on agribusiness and trade as required.

• Monitor changes in agroindustrial development and laws of the U.S. and LAC Countries
affecting imports and exports, and market demand. Provide recommendations and advise
USAID programs regarding appropriate product and market combinations.

• Perform long-term analyses as assigned by the project director in collaboration with the project
officer.

Financial Policy Advisor - Dr. Jorge L. Daly was the full-time long-term advisor who served as a
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resource and collaborator with LAC/DR/RD on all areas related to financial systems, the formal and
informal financial sectors, and the macroeconomic and agricultural policies inherent in improving the
financial markets in the region. The position was originally budgeted for one year but was extended to
a year and a half. Dr. Daly formally left the core contract in January of 1995. Specific duties included:

• Assist the Missions to identify and prioritize policy issues and to identify the most significant
constraints to financial system reform.

• Work with the Missions to encourage governments to liberalize policies governing their
financial markets, particularly as they relate to pre- and post-harvest investments. This includes
adopting market rates of interest and the elimination or reduction of taxes and regulation
deleterious to the efficient operation of financial markets.

• Promote deposit mobilization in all rural development financial systems strategies.

• Assist Missions to encourage host-country financial institutions to achieve efficiency and
viability; and promote the formation of equity markets as a means of mobilizing capital.

• Encourage Missions to consider rural finance issues when formulating macroeconomic policy.

• Conduct studies on rural financial markets, identify weak areas, diagnose causes of problems,
and formulate policies and relevant guidance for resolution of problems.

Managerial/Administrative Staff

Administrative staff for the project consisted of a part time project director, Ms. Emilia Roberts who
left the project in the Spring of 1995, a project manager/administrative coordinator, Amy Regas and
later Dave Tacker when Ms. Regas left the project in 1995, and an assistant, Michael Stewart. This
core-funded administrative staffing configuration was originally created to deal with the large
anticipated outside short-term technical assistance component. 

The managerial and administrative staff was responsible for project planning and reporting, liaison with
the USAID designated Project Officer and Contracting Officer, recruitment of short term technical
assistance, preparation of Technical Services Orders (TSOs), administrative backstopping of the core
technical team, editing and other support for project publications, project procurement, management
and monitoring of the project budget, management of the subcontract with the Inter-American
Management Consulting Corporation (IMCC), and all other administrative functions associated with
the project.

The administrative demand was increased because of a new contractual mechanism, the Technical
Services Order (TSO) put in place to regulate outside short term assistance (that is short term
consultants contracted to complement or supplement the activities of the long term core team) provided
under the contract. TSOs were standardized 7-10 page detailed documents that were submitted for
approval to the Contracting Officer for each outside short term assignment to be carried out under the
core contract. They had to be submitted not less than 21 days before the consultant’s assignment was to
be undertaken. These documents included a detailed description and scope of work for the assignment,
rationale for that work, a detailed budget, and resumes and biodatas for proposed short-term
consultants. Short term consultants could not begin work until a TSO was submitted to and approved
by the Contracting Officer.
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TSOs did not have to be submitted for the activities of the long term core team. Core staff could
provide TDY-related assistance with the approval of the LAC TECH II Project Officer on a case by
case basis.  A formalized written approval process was instituted for this purpose.

A4. Subcontract with IMCC

Chemonics had a subcontract with IMCC to provide short term technical services under the contract.
This subcontract was terminated as part of the partial termination agreement with USAID in May of
1996.

A5. Buy-in Contract

The Chemonics LAC TECH II Contract had a companion requirements contract or “Q” contract under
which Missions or the Bureau could “buy-in” to receive technical services under the contract. This
companion contract remained virtually unused until the partial termination agreement reached in May
1996. A total of 10 difference delivery orders were issued under the contract. Details are provided
below.

B. Project Implementation

The LAC TECH Project had a number of characteristics which distinguished it from other projects. 
These characteristics helped to make it a success and should be incorporated into other similar projects
in the future.

Extension of USAID  - LAC TECH was a direct extension of the Broad-Based Economic Growth
Team in USAID's LAC Bureau. Its sole purpose was to service that team and its constituents, the LAC
regional Missions, and it had no agenda other than that. The LAC TECH office set up and managed by
Chemonics not only housed Project personnel; it also served as a library, service center, and meeting
venue for BBEG.

Teamwork - The Chemonics LAC TECH contract was only one of three procurement mechanisms
under the Project.  BBEG also secured expertise through a RSSA with USDA and a cooperative
agreement with the Land Tenure Center of the University of Wisconsin. From the beginning, Project
personnel consciously identified themselves with LAC TECH, not with Chemonics, USDA, or LTC
per se.  This obliteration of institutional distinctions was instrumental in inculcating loyalty to the
Project and in creating an esprit de corps among staff.

Multidisciplinary approach - Long-term project staff hired through the three different procurement
mechanisms mentioned above consisted of an agricultural policy advisor, a food security advisor, a
rural finance advisor, an agribusiness and trade advisor, a phytosanitary advisor, a land tenure advisor,
an institutional development advisor, and a natural resources advisor. This mix led to substantial
informal as well as formal collaboration on projects and assignments and allowed project staff to
address problems in a comprehensive manner. When need be, the project also supplemented core
personnel with short-term specialists in other fields.

Vision and leadership -  Despite diversity of activity under LAC TECH, the Project had a shared
vision that guided its assignments. The vision was codified in official USAID guidance entitled,
"Making Markets Work for the Rural Poor:  An Agenda to Advance Broadly Based, Sustainable Rural
Economic Growth in Latin America and the Caribbean."  This "Agenda," drafted by Dr. James Riordan
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focused on reduction of transaction costs as essential both for growth and for currently poor people to
participate in growth.  The "Agenda" has had a major impact programmatically:  virtually all economic
growth strategies of USAID Missions in Latin America and the Caribbean in recent years have their
roots in thinking articulated in this document.

Global priority setting - Once a year, BBEG and Project personnel met in a workshop environment to
step back from the fray and examine how well they were doing and see whether changes in
programmatic course were in order.  Obliging all personnel to slow down at one point each year has
induced constructive reflection and deepened the partnership both between BBEG and Project
personnel, and within each team.

Flexibility and rapidity of response -  Within the overall parameters established by the Project, the
operational philosophy of the project was, "have suitcase, will travel."  At the heart of the "corporate
culture" of LAC TECH II was service to clients when they needed it. For that reason, the project
developed agile procedures to expedite rapid response by core LT staff with a minimum of paperwork.
As mentioned above, this broke down to some extent when outside short-term consultants were needed
and the TSO procedures had to be followed.

Service of multiple masters - LAC TECH serviced both the LAC Bureau and its field Missions -- and,
through its field Missions, host-country institutions and programs.  To resolve potential scheduling
conflicts, the project developed transparent criteria to set priorities.

Communication -  LAC TECH Project personnel communicated regularly with Mission personnel by
email. They also met with their immediate client, BBEG, in weekly staff meetings. Staff meetings not
only provided an opportunity to talk through technical concerns and to work through management and
administrative procedures; they also introduced the personal touch, which is essential for trust.

Substantive commonality -  A by-product of regular communication is that BBEG and Project
personnel found themselves substantively on the same wave length.  Long term continuity allowed
project personnel to address emerging concerns with a minimum of start-up cost.

Dissemination -  Although LAC TECH staff did not see themselves as breaking new ground on the
economic development frontier, they did take pains to communicate their substantive findings and best
practices. Dissemination took place in three ways, through formal studies, through workshops and
personal presentations to interested parties and audiences, and through the project’s Technical
Bulletins. The Technical Bulletins, which passed through established quality control procedures, were
an effective way to share LAC TECH approaches not only with Missions, but also with the broader
development community, both stateside and in host countries. Topics covered by Technical Bulletins
included the extent and nature of rural poverty in the region, criteria for distinguishing
programmatically between public and private goods, approaches for assessing food insecurity and
setting policy and program priorities, and a case study of rural financial intermediation through credit
unions. A complete list of the Technical Bulletins produced by the project can be found in Annex A.

Implementation of the project was affected by several major outside issues and trends.  These are
discussed in brief below.

Rolling Workplans - Because the advisors responded to Mission requests, and Mission requests did not
usually come in until an urgent need was identified, it was often difficult to predict more than a month
in advance what the advisors would be doing.  For this reason, LAC TECH management staff, with the
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concurrence of the project officer and the head of LAC/DR/RD implemented a system of rolling
workplans which were updated on a monthly basis.  Project advisors continually updated these
workplans and advised the project officer, on a monthly basis regarding any substantive changes.  This
flexible planning arrangement greatly helped the smooth functioning of the project.  Periodic staff
meetings kept the team informed about the work of the advisors and feedback was readily available.

Heavy Field Demand for the Agricultural Policy Advisor  - There was a heavy demand by the field
Missions for the services of Dr. Riordan; much heavier than originally called for in project planning.
One consequence of meeting this extra demand was the limitation of the time that he was able to spend
on direct assistance to the LAC Bureau, publications, and technical bulletins.  

Cost Sharing - A new LAC TECH policy in 1994, brought on by the shortage in obligated funding,
required the Missions to share costs.  Missions were required to cover the non-salary related expenses
associated with TDY’s to the field. This was generally accomplished through the use of “invitational
travel,” however the use of “OYB transfers” from the Missions was also required during several
periods to fund TDYs. This had a dramatic effect on the project and resulted in a drop off in services to
the Missions. There was not necessarily a lack of willingness to pay for the services, but a frustration
with the complexity of satisfying these cost sharing requirements. Mission staff told us that they did not
have the lead time, the patience or the administrative capacity to arrange for OYB transfers. This was
partly complicated by the rapidly changing procedural instructions associated with reengineering.
Invitational travel was much easier for Missions to arrange. Cost sharing policy was relaxed and then
enforced several times depending upon the availability of core project funding. As a result, there was
some confusion at the Mission level regarding what it took to access LAC TECH II advisory services.   

Transition to the Global Bureau - The project was formally transferred from the LAC Bureau to the
Global bureau in late 1994. According to the Chemonics contract, the primary client was still the LAC
Bureau. Funding for the project was still provided by the LAC Bureau.  However, the project officer
was a USAID/Global staff member and they were given formal authority over the project. While this
could have resulted in a great deal of confusion and hampered LAC TECH’s operational effectiveness,
the staff assigned to direct the project by both Global and LAC cooperated admirably and created a
working relationship with the project that functioned well.

Chronic Lack of Obligated Funding and the Partial Termination of the Project - Beginning in early
1994 and increasing in late 1995, the project was seriously affected by the lack of sufficient obligated
funding.  Outside short-term technical assistance provided under the project was severely curtailed to
meet the requirements of the limited funding available and advisors were transferred on several
occasions to other projects for short periods to save money.  This had a serious impact on the
effectiveness of the project.  As previously mentioned, Missions were given mixed signals about the
accessibility of technical assistance under the project, demand for services slumped, and advisors had a
difficult time planning based on the uncertainty.  In early 1996, these problems came to a head during
the period of government furloughs.  The project came to a virtual standstill and advisors, faced by job
insecurity, were very concerned about their future with the project.  

In May 1996, the lack of sufficient funds to continue the project led to its partial termination by the
government.  The Agribusiness and Trade Advisor was terminated as part of this termination
agreement.  The Agricultural Policy Advisor reverted to a part time position with very minimal
administrative support.  It was hoped that by extending the Agricultural Policy Advisor, even if only
part time, he would be available to be hired through the buy-in contract on a case by case basis and
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thereby meet Mission demand for services.  Also, by maintaining the core contract on a shoestring
budget, the companion Q contract would available to help meet Mission demand for services.  In fact
this did work admirably.  A total of 9 additional delivery orders were signed after the partial
termination agreement took effect, many of which allowed the Missions to access the valuable
expertise of Dr. James Riordan.

In November of 1997, Dr. Riordan elected to leave the project completely in order to take a position
with Chemonics on a USAID project in Cairo called TAPR, a project very similar in structure to LAC
TECH II.  He was replaced by Mr. Michael Wise who was very familiar with Dr. Riordan’s work and
would be able to continue some of the work that he had started, particularly in Peru.  Dr. Wise added a
new dimension to the project as he was intimately familiar with regional trade initiatives and issues,
particularly as they applied to agriculture. 

B1. Level of Effort

The LAC TECH II project had a smaller long term technical assistance team than under the first
project. This was to made up for through short term technical assistance in focused areas of interest to
the regional Missions and the LAC Bureau. The Following table shows the anticipated level of effort
for each long term position at the start of the project.

LEVEL OF EFFORT AS ORIGINALLY CONTRACTED

Position Person Months

Agricultural Policy Advisor 60.0

Agribusiness and Trade Advisor 60.0

Financial Policy Advisor 12.0

Outside Short-term Technical Assistance 88.0

Project Director (part-time) 30.4

Project Manager/Administrative Coordinator 48.0

Project Assistant (two originally projected) 68.8

Total: 367.2

In reality, several forces acted to dramatically change this projected amount as follows. First, demand
for the services of the Financial Policy Advisor was higher than originally anticipated. Because of this
demand from the Missions the position, originally budgeted for only one year was extended for an
additional six months. Second, chronic shortages in obligated funding combined with the more
burdensome rules for contracting short term technical assistance combined to greatly reduce the
amount of outside short-term consultant LOE provided through the contract. Finally, the partial
termination which occurred in May 1996 terminated several of the positions originally called for in the
contract and cut the remaining Short-Term consultant LOE. Those LT positions which remained, did
so on a part-time basis. The following table shows the total level of effort contracted as amended and
the level of effort actually provided:
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LEVEL OF EFFORT CONTRACTED AND DELIVERED

Category
Contracted 
(As Amended) Delivered % Delivered

Agricultural Policy Advisor 40.39 38.89 96.29%

Agribusiness & Trade Advisor 32.75 32.75 100.00%

Financial Policy Advisor 17.55 17.55 100.00%

Outside Short-term TA 14.30 14.30 100.00%

Project Director 13.79 13.79 100.00%

Project Manager 22.80 22.66 99.39%

Project Assistant 30.45 30.28 99.44%

Total 172.02 170.22 98.95%

In terms of LOE, the contract was therefore cut by a little more than half. Despite these cuts the project
still managed to provide USAID with a long list of services an impressive portfolio of
accomplishments.

B2. Services Provided

Under the core contract, project advisors performed 67 different TDY-related assignments in 14
different countries (see Annex B for details). They provided direct services to each of the regional
Missions and provided indirect services by way of reviewing Mission strategy documents in
Washington for the LAC Bureau. LAC TECH II advisors provided assistance on a day to day basis to
USAID/Washington. The technical advisors completed 28 formal publications in addition to 17
technical bulletins, all of which were widely distributed at the Mission level (see Annex A for a list of
these publications). Section 3 contains a more detailed summary of project accomplishments.

Technical Service Orders

20 TSOs were submitted for approval to the LAC TECH II contracting officer. Of these, three were
canceled before implementation and one was denied approval. 16 TSOs for outside short-term
technical assistance were therefore implemented under the contract as follows:
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LAC TECH II - TECHNICAL SERVICES ORDERS

No Title Dates

LOE
Approved
(hours)

LOE
Expended
(hours) Approved Expended

1 Computer Support 2-4/94 52 12 $2,399 $394

2 Procurement Support 11/93-1/94 12 0 $385 $0

3 Publications Support 2/94-4/95 124 74 $4,354 $2,624

4 IMCC, Staff Mtg Attendance DENIED

5 IMCC, Tropical Timber Mgmt
Specialist

1/94 72 72 $10,432 $8,873

6 OMS Wkshop- Management
Specialist - CANCELLED

12/94 120 ------ -------- ------

7 IMCC - Alain de Janvry
Technical/Editorial Review

4-5/94 16 16 $989 $989

8 Team Leader for Haiti Coffee
Revitalization Project Evaluation

3-4/94 192 192 $18,432 $17,134

9 IMCC Coffee Production
Specialist for Haiti Evaluation

3-4/94 192 192 $12,320 $12,161

10 Team Leader for the Haiti PLUS
Project Design Assessment

3-4/94 168 184 $20,496 $23,899

11 Publications Support 5/94-12/94 1,446 28 $74,711 $1,322

12 Haiti Project Design -
CANCELLED

13 IMCC & CHNC Forest Policy
Conference Coord. Team

4-6/94 176 90 $9,075 $5,533

14 IMCC - Food Security Strategy
Review

9-10/94 48 48 $5,934 $2,532

15 Admin. & Finance Specialist -
OMS Workshop Dom. Republic

2/95 40 40 $1,957 $2,105

16 Admin. & Finance Specialist -
OMS Workshop - Peru

3/95 40 40 $4,338 $4,358

17 Admin. & Finance Specialist -
OMS Workshop - Six Countries

7-12/95 288 288 $28,281 $22,021

18 IMCC - Background Paper for
expert wkshop on microenterprise

7-8/95 206 204 $20,038 $19,832

19 TIAFTA Study team 8-11/95 1,056 1,056 $91,056 $87,171

20 Agrinet Americas Consultant
CANCELLED
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B3. Project Budget

The final budget shows the original budget compared to the final amended budget and the percent of
the final amended budget expended. The final project billing was not submitted by the date of this
report and therefore the actual expenditure column details expenditures made up through August 31,
1998.

LAC TECH II BUDGET

Line Item
Original
Budget

Final Amended 
Budget

Actual Expenditures
(as of 8/31/98) % expended

Salaries and Wages $1,742,506 $859,971 $876,241 101.89%

Fringe Benefits $387,729 $314,920 $318,603 101.17%

Overhead $1,488,264 $856,698 $792,185 92.47%

Travel and Transportation $695,625 $140,804 $142,162 100.96%

Non Expendable Property $16,155 $3,005 $3,005 100%

Training $40,000 $0 $0 100%

Other Direct Costs $873,746 $326,216 $313,877 96.22%

Subcontract $524,732 $41,380 $41,380 100%

Subtotal $5,768,756 $2,542,993 $2,487,453 97.82%

G&A $189,792 $71,773 $66,946 93.27%

Total Estimated Cost $5,958,549 $2,614,705 $2,554,399 97.69%

Fixed Fee $540,976 $239,671 $239,671 100%

Grand Total $6,499,525 $2,854,376 $2,794,070 97.89%
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B4. Activity under the LAC TECH II Buy-in Contract

A Total of 10 different delivery orders were issued under the LAC TECH II Q Contract. These
delivery order. The final delivery order contract was completed August 5, 1998. These delivery order
contracts are summarized as follows. Section III gives details regarding the technical nature of the
delivery orders.

LAC TECH II DELIVERY ORDERS UNDER THE Q CONTRACT

DO Number/Title Client Date Signed Amount

1/Financial Markets Survey USAID LAC/RSD/BBEG March 1995 $60,992

2/Peru Anti Poverty Strategy USAID/Peru May 1996 $52,009

3/CORDEP Evaluation USAID/Bolivia August 1996 $29,672

4/Poverty Strategy USAID/Dominican Republic September 1996 $25,375

5/Economic Growth Strategy USAID/Honduras August 1996 $25,393

6/Food Security Strategy USAID/Haiti September 1996 $62,953

7/IBTA Chapare Inst. Assessment USAID/Bolivia November 1996 $28,530

8/Secondary Cities Strategy USAID/Peru August 1997 $64,419

9/Cost Recovery Assessment USAID/Bolivia November 1997 $37,000

10/CORDEP Follow-on Design USAID/Bolivia May 1998 $108,542

Total Amount - Buy-in Contract: $494,885



LAC TECH II Illustrative Programmatic Impacts

• Prepared a food security strategy for Peru that led to the government's decision to fortify all imported
wheat with iron as a cost-effective way to combat iron-deficiency anemia.

• Provided technical assistance that led to more effective targeting of food aid resources to food insecure
populations in Bolivia and Peru.

• Provided technical assistance that led to the creation of a cargo handling and cold storage facility at
the international airport in Managua, Nicaragua. This was key to insuring that Nicaraguan NTAEs
could remain competitive in world markets.

• Redirected the agroforestry program in Haiti to focus on sustainable income-generation interventions.

• Provided much of the underlying technical justification for a major IDB NTAE promotion loan to
Trinidad and Tobago.

*The examples presented are ones in which LAC TECH's impact has been direct. There are also many
examples of project impacts that have been indirect, but no less real.

S E C T I O N  I I

ACCOMPLISHMENTS AND LESSONS LEARNED

The LAC TECH II project had a day-to-day influence on the programming and activities of both the
LAC Bureau of USAID/Washington and the regional Missions. It is difficult to quantify these day to
day accomplishments. LAC TECH II advisors were, in essence, an extended resource for
USAID/Washington and Mission technical staff. When confronted with a technical issue or problem on
which they needed advice or assistance USAID staff would pick up the phone and call the advisors.
Much of the time, technical advice could be given during the same phone call or could be faxed down
in written form soon after the call. Advisors did not necessarily have to travel to the field to provide
these services. The Agribusiness and Trade advisor, in particular, frequently conducted limited
research for the Missions and answered their technical questions (for example information on
phytosanitary import requirements or market information) from the LAC TECH II offices in
Washington.

In terms of assistance provided in the field, the Advisors were very busy. Annex B contains a full
listing of TDYs undertaken during the project and a brief description of the technical nature of each of
them. These short assignments were generally brief and occurred by request of the Missions or of
USAID/Washington on a first come/first served basis provided there was legitimate technical
justification for the trip. They generally lasted less than a week in duration.

In addition to field assignments, the technical advisors provided assistance to the Missions and the
Bureau by authoring technical publications on subjects of critical interest to USAID/Washington and
the Missions. Publication ideas generally came in by request from the field Missions or the
LAC/Bureau and went through a rigorous screening process to insure that they merited attention. A full
list of technical publications created by the project is included in Annex A. One method of broadcasting
technical knowledge to a wide audience was the creation of technical bulletins, 17 of which were
created during the life of the project. These bulletins were short and concise and provided a easy
method of sharing ideas and “best practices” both between the field Missions and the LAC Bureau in
Washington.

Some of the more notable achievements of the project are briefly highlighted below:
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A. Notable Project Accomplishments.

A1. Influence on LAC Bureau Strategy and Programming

The Project had a solid and significant impact on LAC Bureau strategy and programming that has since
filtered down to the Mission level. This started with the day to day interaction that advisors had with
LAC Bureau staff but became most notable when the Bureau came out with its December 1994
Agenda to Advance Broadly Based, Sustainable Rural Economic Growth in Latin America and the
Caribbean: Making Markets Work for the Rural Poor. This document was crafted by Dr. Riordan
based on his experience combined with input from the regional Missions and LAC Bureau experts.  It
defined a “vision” for the bureau of what it intends to help accomplish in the region. Then it introduced
a filter, “transactions costs” of the rural poor, for making choices among competing claims on USAID
development resources. Finally, it offered examples of the kinds of program actions that offer promise
for reducing such costs - the creation of three enabling conditions: Participation, Conducive Policies,
and Effective Organizations. This was, and remains, a very valuable tool for both the Bureau and the
Missions. For example, the ROCA project, recently created in El Salvador cites the agenda as a basic
building block from which it was created. As always, Dr. Riordan provided an elegant summary of the
distinguishing features of the agenda (shown below).

In the past, development assistance has tended: In the future, the Bureau proposes:

To equate the growth of the rural sector with the growth of agriculture To ensure that its agenda includes all economic activity in and
supporting rural areas.

To view agriculture as something agriculturalists do and natural
resources management as something done primarily by
environmentalists.

To build responsible natural resource management as part and parcel of
all rural growth programs.

To view park protection as an activity independent of rural growth. To support biodiversity conservation within a framework of rural
poverty alleviation.

To view development as a production problem To view development more appropriately, first, as an incomes problem
and, second, as a production problem.

To view development either as an exercise in “getting prices right” or
as directing resources preferentially to the “poorest of the poor.”

To recognize that both elements are essential and that the key is to
make markets work for the rural poor.

To view poverty as largely a structural problem requiring targeted,
subsidized assistance.

To recognize that the rural poor are part of the “private sector” and, as
such, respond to market signals.

To predetermine what is profitable. To encourage governments to create an economic environment
conducive to decision making by private parties on what to produce
and where to invest.

To support expansion of exports in an ad-hoc way. To promote trade liberalization as a cornerstone of country
development strategies.

To stress macroeconomic policy reform to the extent of underrating the
contribution of other ingredients essential for growth.

To reaffirm the importance of appropriate macroeconomic policies, but
to focus attention on conducive sectoral policies and other enabling
conditions.

Either to minimize the importance of a participatory approach to
development or to view participation as an end in itself.

To embrace participation as a key element in increasing the access of
the rural poor to markets.

To assume that organizational inputs are all that a development
organization requires to accomplish its mission.

To support an approach to organizational development that focuses on
delivery of services required by the organization’s clients.
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The project made several other notable contributions to LAC Bureau programming and policy as well.

Technology Institutions for Agricultural Free Trade in the Americas (TIAFTA) Study - A team
provided through LAC TECH conducted a study on agricultural production trends and institutional
dynamics within the evolving western hemispheric free trade region. The study consolidated input from
agricultural technology experts within the region and summarized areas of consensus. The team came
up with a series of recommendations regarding the creation of an agricultural technology system to link
U.S. and LAC institutions. They provided some initial thinking on how the donor community, including
USAID, can get involved in this system and contribute to hemispheric integration. The work greatly
assisted the startup of the Hemispheric Free Trade Expansion (HFTE) Project within
LAC/RSD/BBEG and helped to set goals and baselines for the agency in this important technical area.

Financial Markets in Latin America and the Caribbean - This survey of financial markets in Latin
America and the Caribbean, compiled by Dr. Jorge Daly under LAC TECH II Delivery Order No. 1
provided a baseline and recommendations for USAID’s LAC Bureau in the area of financial policy
interventions in the region. It identified and summarizes the key constraints that block the development
of financial markets and provided recommendations for prioritizing USAID assistance in the
development of financial markets in the Hemisphere.

Liaison with other donors - The LAC TECH II advisors provided an invaluable liaison between
USAID and other donors, particularly the Interamerican Development Bank. Most notable of LAC
TECH’s work in this area was the creation at the request of IBD officials of an internal document for
the IDB called “The Case for NTAEs: The Rationale for Inter-American Development Bank
Investment in Nontraditional Agricultural Exports.” This document urged the IDB to fill the vacuum
left when USAID ended its valuable assistance in this programmatic area. The document helped inject
assistance for NTAEs into debate and programming within the IDB.

Aside from these major programmatic impacts the project made a number of smaller programmatic
contributions as well such as the following:

• Organization of round table on increasing benefits to small producers from NTAE promotion
• Region-wide review of rural finance alternatives
• Periodic review and substantive comments on Regional Mission’s annual “Action Plans”
• Design of science and technology component of regional free trade project (HFTE)

A1. Influence on Strategy and Programming at the Mission Level

In addition to its role assisting the Bureau, the LAC TECH II project had a profound impact on strategy
and programming at the Mission level as illustrated by these examples of advisory assistance provided
during the project.

Food Security Strategies for Peru, Bolivia, and Haiti - LAC TECH II advisors, led by Dr. Riordan
assisted the three Missions of Peru, Bolivia and Haiti in the creation of comprehensive food security
strategies to better target development assistance to the poorest portions of the countries. The strategies
were founded upon the premises laid out in the Rural Growth Agenda and had a profound beneficial
effect on the shape and structure of food security programs sponsored by the Missions and local
governments. The basis for the strategies was the finding that food insecurity has its roots in poverty
and that reducing poverty permanently requires the adoption of a developmental perspective that takes
both the short term and long term needs of poor people into account. Programs based on this thinking
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address the three dimensions of food security: availability, access, and utilization. Income generation
for the poor is the logical means to escape from food insecurity. At the same time that income
generation (i.e. access) is targeted, utilization problems are addressed through nutrition programs. In
the cases of Peru, Bolivia and Haiti, access to food is a much more significant problem than availability
of food. The logic chain for the strategy has been elegantly diagramed by Dr. Riordan in the graphic
found on the following page. As a result of this LAC TECH II assistance, food security programs have
been made markedly more effective in all three countries.

Anti-Poverty Strategy for Peru - The food security strategy created for Peru let directly into the
creation of a major $2 billion anti-poverty program created by the Ministry of the Presidency. The
Minister was so taken with the work performed by Dr. Riordan that he decided to adopt the strategy
directly into the new program. The Director of the Peru Mission called Dr. Riordan’s work with the
Ministry among the most important contributions to Peru’s development in years.

Alternative Development in the Chapare - LAC TECH advisory services were utilized in a long series
of technical assessments and assignments to Bolivia and the Chapare to improve the quality and
effectiveness of the alternative development program in the Chapare. The work culminated in the
design of the follow-on project to the Cochabamba Regional Development Project (CORDEP) which at
the time of this writing was recently released for solicitation.

Market Studies - There was a high demand by the Missions for studies on developed country markets
for agricultural products. The LAC TECH Agribusiness and Trade advisor generally only proceeded
with studies that could assist multiple Missions at the same time. There was particular interest in the
agroprocessing study which had originally been done under LAC TECH I. In response to this demand,
Mr. Weiss provided seminars in several countries regarding how local agriculture could obtain more
value added from produce. Most countries in the region are now performing much more agro-
processing than before and consequently retaining a much higher proportion of the value of crops. This
is partly because of promotion conducted under LAC TECH though it would be impossible to attribute
everything to the project.    

Nontraditional Agricultural Exports - The LAC TECH advisors believed wholeheartedly in the
benefits that can be achieved through NTAE promotion. Not only do NTAEs lead to diversification
within developing economies but they bring a higher value to the exporting country and generate
significant employment and represent a substantial contribution to economic growth. LAC TECH
advisors played a key role in defending NTAEs and their reputation both within USAID, to congress,
and to the public at large. LAC TECH II research demonstrated that NTAE growth can take place in an
environmentally friendly manner. Project advisors helped create a promotional USAID video called
“Harvest of Progress: A Quiet Revolution in Latin American and Caribbean Agriculture” which aired
on PBS. In part because of the efforts of LAC TECH, many people have now been convinced that the
benefits of NTAEs far outweigh the detriments.  

Project Assessments/Evaluations - LAC TECH advisors were invaluable to the missions in conducting
quick evaluations and assessments of ongoing projects. Advisors used their extensive past experience
and knowledge to provide rapid recommendations that allowed the Missions to make their programs
much more effective.
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Insert graphic here.
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Some examples of specific activities conducted by the core advisors follow:

• Identification and development of strategies to address technical barriers to trade in Bolivia,
Ecuador, Peru, and Central America

• PL 480, Title III, policy conditionality in Nicaragua that calls for pricing of donated commodities
on a par with domestic market

• A newsletter that covered significant trends and occurrences of import to the Missions. “Rural
enterprise notes” was published monthly by the Agribusiness and Trade advisor. It received many
favorable comments by Mission agriculture and economic growth officers.

• Technical assistance and presentations in Honduras and Nicaragua on financial sector reforms
• Technical Bulletin on proper sequencing of financial sector reforms
• Recommendations for training on NTAEs for banking sector loan officers in Nicaragua
• PL 480, Title III, policy conditionality in Nicaragua that calls for elimination of distortionary

Technological Development Fund check-off
• PL 480, Title III, support for innovations in "popular participation" in Bolivia 
• Support to public and private agricultural policy analysis units in Ecuador and Paraguay 
• Technical assistance and presentation in Honduras and Nicaragua on financial sector reforms
• PL 480, Title III, policy conditionality on privatization of grain marketing in Nicaragua
• Technical Bulletin on basic grains trends in region
• Seminar on institutional alternatives for promoting diversification of agriculture in Paraguay
• Development of country admissibility lists and market studies for Ecuador, Guatemala, Nicaragua,

and Peru
• Technical Bulletin on credit unions in Guatemala
• Assessment of information centers and market information systems in Nicaragua
• Technical assistance and seminars with producer associations on market requirements and trade

barriers in Ecuador, Nicaragua, and Peru
• Recommendations on redirection of safety net programs in Nicaragua
• Promotion of trade points in Nicaragua and Peru

A2.  Influence on Local Institutions

OMS Workshop - The "Organizational Management for Sustainability" workshops were created and
delivered to NGOs representatives by LAC TECH II advisory and management staff. The three-day
workshop, held in Nicaragua, Peru, Colombia, Bolivia, Dominican Republic, Honduras, and Jamaica,
provided host-country NGOs with key management concepts, skills, and tools for becoming self-
sufficient. It included four basic themes: finance and administration, internal and external
communications, new business development, and human resource development. The OMS workshop
combined a mix of instructor presentations, case studies, group discussions and problem solving,
computer exercises, and organizational management simulations. The workshops received rave
reviews from participants and Mission staff and have helped many institutions to take the steps
necessary to survive break with donor funding.
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Lessons learned from LAC TECH II

Substantive -- see "Making Markets Work for the Rural
Poor"

• People vs. sectoral focus

• Market vs. production focus

• Cross-disciplinary approach (e.g., in NTAE "strategy" for
IDB)

Process -- the Field Comes First

• When priorities compete, field service takes precedence

• Quasi-staff function:  implications for trust; implications
for continuity; implications for communications;
"avoidance of evil" sometimes is as important as "doing
good"

• Rapid response very important

• Information clearinghouse function -- cross-pollination
through direct communication, TDYs, Technical Bulletins

• Analytical work is driven by Mission concerns; there is no
core research agenda; central strategy work has clear
programmatic focus; project's role is to translate state of the
art into practical, programmatic USAID-friendly terms

• Focus on strategy rather than on activity designs

• Financing arrangements consistent with field service
mission

B. Lessons Learned

The major lessons learned from the LAC
TECH II project are summarized at right
and explained briefly below. These lessons
provide valuable building blocks with
which USAID can build its assistance to
the field Missions.

Substantive Lessons

 First and foremost, the experience of the
advisory staff shows that USAID and other
donor assistance should focus more on
“people” and less on “sectors.” In many
cases, projects artificially limit themselves
by imposing sectoral limits past which they
cannot go. The interdisciplinary nature of
the LAC TECH project allowed advisors to
focus on the recipients of USAID
programs, the people, and address
themselves to the inter-sectoral nature of
the problems that they face.

LAC TECH II assistance was based on the
premise that assistance should focus on
working to make sure that the market is
functioning correctly and improving access
to that market. While some technical
assistance regarding agricultural production
is necessary it should not be the be-all end-
all of development efforts.  The research
performed during the creation of the food
security strategy shows that the primary
problem that faces the rural poor is one of access, not production. 

LAC TECH II took a cross-disciplinary approach to its assistance. Advisors worked together and
collaborated on their assistance to the Missions. Often the collaboration created results which went
beyond the expectations of the Missions.

Lessons regarding Process

LAC TECH II advisors regarded the field missions as their primary client. In part, this resulted from
what Dr. Riordon liked to call the advisor’s “quasi-extended staff” function. To all intents and
purposes, LAC TECH II advisors were extended staff of LAC/RSD/BBEG. BBEG’s job was to
support the field Missions. This feeling of being quasi-extended staff was created because the project
was fully-funded by USAID/Washington and therefore extremely flexible and easily accessed by the
Missions. This gave the project continuity, an environment which led to cross-pollination of ideas, a
rapid response capability, and a relationship of trust with the Missions. This type of relationships
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allowed the advisors to call attention to bad ideas as well as good ones.  In this sense, the advisors were
able to help the missions avoid problems and prevent the diversion of resources to those problems. In
short, the “avoidance of evil” (helping to avoid problem programming) as the advisors liked to call it,
was just as important as “doing good” (creating new program ideas).

Rapid response is extremely important to the success of a project like LAC TECH II. This was
demonstrated to extremes by the very simple mechanisms available to field core staff side by side with
the cumbersome mechanisms set up to take care of fielding outside short-term consultants. Much of the
assistance given to the Missions was time sensitive. They faced deadlines and needed to get assistance
on a timely basis. If the project had been forced to go through the cumbersome TSO process for core
assignments by long termers, field requests for services would have dropped off dramatically and
Mission programming would have suffered as a result.

LAC TECH II served as a clearinghouse for information useful to the Missions. It was easily available
in the form of technical bulletins and reports but more than that, the continuity provided by the LAC
TECH advisors meant that they served as an informal clearinghouse for information. They saw what
worked and what did not work at each Mission and could help Mission staff to duplicate the programs
that worked and replace those that did not.

The LAC TECH II analytical research agenda was driven, first and foremost, by Mission concerns.  As
a result, advisors could focus on finding practical solutions to the problems of the Missions rather than
spending their time on original research.

Advisors focused their attention on the overall strategy of programs rather than putting together
detailed activity designs. In this way, they had a much greater impact on Mission programming than
would otherwise have been possible.

As previously mentioned, a key lesson learned is that to be truly effective, financing arrangements for a
project such as LAC TECH II should be consistent with the mission to provide services to the field.
The core-funded nature of the contract allowed the advisors to provide services to the field Missions in
a flexible and effective manner while providing a mechanism for consistency and long-term follow up.
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The U.S. Market for Oriental Vegetables (English) (2-730) 
The U.S. Market for Oriental Vegetables (Spanish) (2-731)
Assessment and Options for Jamaican Preclearance Program (2-733) 
Pitahaya (hylocerus Updates) Options for Import Authorization (2-734)
Plant Protection and Quarentine Assessment for St. Vincent and Grenada (2-735)
Harvest of Progress (English) - Video also available (2-750)
Harvest of Progress (Spanish) - Video also available (2-750)
Making Markets Work for the Rural Poor (2-751)
Identifying the Key Variables, The Cochabamba Rural Household Survey (2-752)
Food Security Strategy for Peru (2-753)
Design Assessment: The Productive Land Use Systems (PLUS) Project (2-755)
Evaluation of the Haiti Coffee Revitalization Project (2-756)
Methyl Bromide Phase Out and Its Impact (2-757)
Survey of U.S. Spice Importers: Market Potential for Nicaragua (2-758)
Issues of Microenterprise and Agricultural Growth (2-759)
Financial Markets in Latin America and the Caribbean (2-760)
New Certification Procedures -- Conference Procceedings (2-761)
Lessons Learned from the Economic Education Project -- Dominican Republic (2-762)
Interim Impact Evaluation of PL-480, Title I, Sect. 108 Program in the Dominican Republic (2-763)
Report on the Jamaican Organic Movement (2-764)
TIAFTA Study (2-765)
The Case for NTAES (2-766)
Haiti Food Security Strategy (2-767)
Evaluation of the Marketing Component of the Cochabamba Regional Development Project (2-768)
CORDEP Project Evaluation (SPANISH) (2-768A)
Credit and Cost Recovery Assessment (Bolivia) (2-770)
IBTA/Chapare’s Essential Functions and their Costs (2-771)
IBTA/Chapare’s Essential Functions and their Costs - SPANISH (2-772)
A Synthesis Report: Non-Farm Employment, Its Importance and Programmatic Implications.

TB-1   Technical Bulletin No.   1 - Food Security (LAC TECH I)
TB-2   Technical Bulletin No.   2 - Property Registries (LAC TECH I)
TB-3   Technical Bulletin No.   3 - Rural Poverty
TB-4   Technical Bulletin No.   4 - Credit Unions
TB-5   Technical Bulletin No.   5 - Agro-Exports and the Rural Poor
TB-6   Technical Bulletin No.   6 - Non-Traditional Agricultural Exports
TB-7   Technical Bulletin No.   7 - Tenure
TB-8   Technical Bulletin No.   8 - Food Security Concepts
TB-9   Technical Bulletin No.   9 - Transaction Costs
TB-10 Technical Bulletin No. 10 - Funding: Public vs. Private
TB-11 Technical Bulletin No. 11 - Demand Driven Technology
TB-12 Technical Bulletin No. 12 - Title III: How it Works
TB-13 Technical Bulletin No. 13 - Innovative Uses for Food For Work
TB-14 Technical Bulletin No. 14 - Title II: Some Basics
TB-15 Technical Bulletin No. 15 - Food Security Update
TB-16 Technical Bulletin No. 16 - Peru Food Security Strategy
TB-16 Technical Bulletin No. 16 - Peru Food Security Strategy (SPANISH)
TB-17 Technical Bulletin No. 17 - Common Property Resource Managemern: Legal Issues
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A N N E X  B

CORE FUNDED TDY SUMMARIES (1993-1998)

HAITI

K. Weiss (3-4/94): Travelled to Haiti as Agriculture Economist/Marketing Specialist in a mid-
term evaluation of the Coffee Revitalization Project.  Edited and finalized the report.  Made
preparations for the visit of the group filming the NTAE video, and assisted them upon their
arrival in-country.

K. Weiss (3-4/95): Team member in the USAID agribusiness subsector analysis performed as part
of the new national agricultural sector analysis. Team recommendations related to overall
development of agribusiness in Haiti including policies and infrastructure, crop and market
selection, financing and input supply, production, handling and export marketing. The
recommendations will help increase the income of agribusiness firms, small farmers, and
organizations with which they are economically linked.

DOMINICAN REPUBLIC

J. Riordan and D. Tacker (8-9/95): Carried out an impact evaluation of the Mission’s PL-480
Title I, Section 108 program. The evaluation examined the impact of the program on exports and
imports of agricultural commodities from the United States and on the recipients of the various
loans given out under the program. In order to obtain a larger impact, the team recommended
several ways to maintain the corpus of the funds intact rather than gradually draw down the
funding for the program.

J. Riordan (10/95): Presented the final draft of the interim impact evaluation of the Mission’s PL
480, Title I, Section 108 program conducted in August and September.  The Mission decided,
based on the evaluation, to maintain the existing corpus of funds intact until the end of the
program.

J. Riordan (12/95): Assisted the Mission in synthesizing lessons learned from its Economic
Education Project.  Recommended that the Mission engage the Fundación Economía y Desarollo
to develop a strategy for realigning public sector budget priorities to address poverty concerns
and, thus, contribute directly to the Mission’s economic growth strategic objective.  Helped the
Mission brainstorm on how to structure a workshop to identify key actions to make Dominican
agriculture more competitive under free trade.

JAMAICA

K. Weiss (3/96): Lead two seminars, one in Kingston and one in Mandeville, on the organic foods
industry for local producers.  Seminar was organized by the Jamaica Exporters Association and
the Small Business Export Development Project.  Participated in a radio talk show to promote the
seminars and met with selected individuals to discuss the organic foods industry in Jamaica.  As a
result of the seminars, the Jamaica Organic Growers Association expanded membership and
received offers of material assistance.  More than 40 producers or producer group representatives
attended the seminar.  All present learned more about the nature of the industry, solutions to its
inherent problems and concerns specifically related to Jamaica.
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M. Stewart (3-4/96): Researched the Jamaican organic foods industry for a case study that was
produced by LAC TECH.  The study was printed and distributed to USAID Missions and other
organizations that can be of assistance to the organic agriculture movement.  This activity may
help the organic farmers association in Jamaica obtain partial grant funding for their operations. 
Organic farming is a sustainable, labor intensive production process.  With proper promotion and
support, it promises not only to improve the lives of small farmers in the LAC Reigion but also
involve them to a greater degree in local and international markets.  Moreover, organic
production has a positive impact on human health and is both bio-rational and environmentally
sound.

TRINIDAD AND TOBAGO

K. Weiss (12/94): Traveled with a team of 3 IDB staff members and 3 other consultants to
provide two seminars regarding agribusiness development in Trinidad and Tobago. Mr. Weiss
helped to improve the quality of the seminars by providing facts and ideas of use in agribusiness
development by both government and business executives. These seminars will help IDB to
structure the relevant component of its new program in agricultural development. This was a
good example of donor coordination at work.

K. Weiss (4/95): At the request of the Interamerican Development Bank, Mr. Weiss spoke at a
“farmers day” program in Tobago regarding U.S., E.C. and Canadian import regulations for fresh
and processed produce. Mr. Weiss also conducted meetings in Trinidad regarding the IDB’s plans
for NTAE development in the country. Mr. Weiss’ report will be used by the IDB to develop a
request for funding of part of the program from the Multilateral Investment Fund (MIF).

GUATEMALA

J. Daly (12/93):  Evaluated the Cooperative Strengthening Project and assess the feasibility of
replicating the experiences of their credit unions to other Latin American countries.  Follow up
included delivery of a seminar in Guatemala City in early 1994.

M. Wise (4-5/98): Met with Guatemalan public and private sector representatives (as well as
USAID/G-CAP personnel) to discuss impact/problem/solution of US food safety restrictions on
export of Guatemalan (and LAC regional) agricultural products to the US. Recommended that G-
CAP should be particularly alert to see that the agricultural sector’s trade issues are treated and
that the sector’s contribution to regional economies is not unnecessarily reduced due to lack of
compliance with phytosanitary and food safety trade requirements. The LAC Bureau should
consider funding a regional meeting where these issues are discussed. Also recommended that the
IDB diagnosis of the region’s analytical laboratories should proceed post-haste, but it should be
sensitive to the fact that too many “under performing laboratories” currently exist in the
region.More laboratories will likely make the few good ones economically unsustainable. USAID
should continue to monitor the progress of the President’s Food Safety Initiative and assess its
impacts on trade and economics in Central American agricultural sectors.
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EL SALVADOR

J. Riordan (12/93):  Provided assistance to USAID/El Salvador to write a concept paper for the
Agricultural Sector Modernization Program which addresses constraints to "modernizing the
agricultural sector in El Salvador."  The program supports the mission's strategic objective #2,
increased equitable economic growth, and draws upon recently completed studies undertaken in
four policy areas:  land tenure, agricultural credit, debt overhang and barriers to entry.

K. Weiss (2-3/94):  Participated in a conference on future of NTAE development in El salvador
and then advise on future AID interventions to bring about sustainable increases in NTAEs
produced by small-scale farmers.

J. Riordan (11/94): Assisted USAID/El Salvador in the review and updating of the
GOES/USAID agricultural sector policy agenda. Assisted in the creation of the project strategy
for the CRECER (Crecimiento Economico Equitativo Rural) Project. Helped to craft the rural
policy and information components of the project.

HONDURAS

J. Riordan (1/95): Assisted USAID/Honduras in facilitatig a food security seminar for
government decision makers. Dr. Riordan gave a presentation on the evolution of the concept of
food security, providing a framework for much of the discussion that followed. He emphasized
the need to make choices, that is, to indicate not only what will be done, but also what will not be
done. He also insured that concerns were heard about the danger of reducing the food security
problem to a basic grains problem.
  
K. Weiss (11/95): Travelled to Honduras, El Salvador and Guatemala to participate in a feasibility
study for an electronic communication, information and commerce system known as “Agrinet
Americas,” that is being developed by C/LAA, Sprint International and other organizations.
Completed a team report which contained a series of recommendations.  Found that C/LAA,
Sprint and its partners should add agricultural information by putting the NAL (National
Agricultural Library) data base on Agrinet before it is shown at the Miami Conference on the
Caribbean.

NICARAGUA

K. Weiss (10-11/93):  Assessed the production and marketing constraints facing export-oriented
producers of canned baby corn, mangos, and pitahaya.

J. Riordan (11/93):  Reviewed, together with Roberta van Haeften,  progress toward the
development of the P.L. 480, Title III, policy matrix and provide advice on the extablishment of
the Title III monitoring system.

K. Weiss (11-12/93):  Examined why the Government of Nicaragua had not met its commitment
under P.L. 480 conditionality to begin improving its price information system for basic grains, and
to recommend corrective action.  Also, participated in the Miami Conference on the Caribbean
and AGRITRADE.
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J. Daly (12/93):  Assessed the microenterprise project loan launched by the Intern American
Development Bank and made recommendations as to how this source of credit can be accessed by
farmers' organizations.  Follow up included the delivery of a seminar in Managua in early 1994.
(See next entry.)

J. Daly (1/94):  Delivered presentation on rural financial markets in a seminar on "Policies and
Programs to Expand the Provision of Financial Services to Rural Areas," which was sponsored by
the Inter American Development Bank, the United Nations Development Program and the
Ministry of Agriculture of Nicaragua.

K. Weiss (8/94):  Delivered presentations, along with Robert Bailey, as part of seminars on
exporting non-traditional agricultural products from Nicaragua.  Seminar details (sites, topics,
participants) included:

Sebaco; sponsored by APENN; attended by 60 farmers; "U.S. Market for Products of the
Sebaco Area" and "Marketing a Specific Product (asparagus) in the U.S."

San Marcos; organized by a U.N. project; attended by 200 persons; "U.S. Merket for Fresh
and Processed Pitahaya."

Managua; organized by APENN; attended by 25 farmers; "U.S. Market for Horticultural
Products from Nicaragua."  Resulted in interviews by reporters from two newspapers.

Also reviewed briefing papers prepared by Brian Rudert for the incoming Mission Director, and
visited an agricultural marketing cooperative.

J. Riordan (8-9/94):  Facilitated completion of the first draft of the objective tree analysis
including narrative rationale or ARDO short, medium and long term strategic objectives.  Also
prepared a final report which was an elaboration of the agricultural and natural resources strategic
objectives and program outputs found in the USAID/Nicaragua Action Plan. Led a half day
retreat for Mission personnel regarding these findings. The Mission took much of the content of
Dr. Riordan’s report and incorporated it into the strategic planning exercise led by the new
Mission Director. It had a profound positive effect on the final version of the strategic objective
tree for the Mission.

K. Weiss (4-5/95): Assessed the design of phase II of APENN’s Title III program, the market
potential for new crops, APENN’s marketing strategy and institutional fit with related entities in
Nicaragua, and current market information system of APENN, CEI and others as well as plans for
improving these systems.

J. Riordan (10/95): Assisted USAID/Nicaragua in preparations for a workshop to develop a plan of
action for agriculture in Nicaragua.  Met with all of the principal organizations involved in agriculture
to gain ideas and reach preliminary agreements before the workshop takes place.  If successful, the
workshop could have a significant impact on the upcoming Presidential campaign and affect the future
direction of sectoral policy.

K. Weiss (10/95): Assisted USAID/Nicaragua in resolving issues related to the admissability to the
U.S. of fresh pitahaya from Nicaragua and develpment by APENN of cargo handling and cold storage
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facilities at the airport in Managua.  Prepared a draft scope of work for a feasibility study and business
plan for setting up a private, non-profit cargo handling and cold storage facility at the international
airport in Managua.

J. Riordan (11/95): Returned to Nicaragua to continue the support provided in October.  Drafted a
summary of the objectives and plans for the workshop to serve as a basic reference for all interested
parties.  Prepared a first draft of the workshop agenda. Organized the conclusions of previous working
committee meetings in matrix form to highlight where there had been, and where there had not been,
tentative agreement on specific actions to date.

COSTA RICA AND BELIZE

K. Weiss (6/95): Mr. Weiss traveled to Costa Rica to attend and speak at the conference “Economic
Integration in the Western Hemisphere.” He then traveled to Belize to help with preparations for the
forthcoming IDB program in agriculture. Specifically he helped plan a study of the demand for the
services of the proposed program, gathered business leaders ideas about the nature of the services, and
suggested ways in which key program activities might become self sufficient within three years.

ECUADOR:

J. Riordan (2-3/94): Assisted USAID/Ecuador in merging its first (trade and investment) and
second (agriculture) strategic objectives into once labeled “increase sustainable economic growth
for a broad base of the population” and in broadening its fourth strategic objective, “promote the
sustainable use of natural resources, the conservation of biological diversity, and the control of
pollution.” Dr. Riordan  provided a first draft of the SO program “tree” and performance
indicators and text explaining the rationale for and composition of the Mission’s economic growth
program.

J. Riordan (8/95): Collaborated with David Flood in the Ecuador Mission on the evaluation of the
Agricultural Sector Reorientation Project (ASRP). The evaluation resulted in the compilation of lessons
learned from the work with Fundación IDEA and the Ministry of Agriculture during the economic
reform period. The final product (to be completed during future trips) will be a synthesis on the role of
USAID-supported policy analysis and information projects, as exemplified by the experience of IDA
and the MAG under the ASRP, in policy reform.

J. Riordan (8/95): Travelled to Ecuador to continue assistance to the Mission on the evaluation of the
ASRP (see above).  

PERU:

J. Riordan (1/94):  Assisted USAID/Peru in the preparation of a strategy for sustainable
development, which builds upon LAC/DR/RD's  "Broadly Based, Sustainable Rural Economic
Growth in Latin America and the Caribbean:  An Agenda for Programming USAID Assistance,"
and applying it to the Peruvian context and broadening its coverage beyond rural areas to
encompass the entire economy.

E. Roberts and A. Buckner (2/94):  Conducted a 2-day workshop, along with Kerry Byrnes and
Amy Buckner, "Organizational Management for Sustainability," for 8 local NGOs currently
working with USAID In Lima.  Following the workshop, met with institutions individually to
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provide technical assistance to assist them in applying the concepts discussed during the course of
the workshop. Workshop participants included representatives from NGOs working in the areas
of agricultural and rural development, policy reform, the environment, and microenterprise
development.

J. Riordan (4/94): Assisted the Mission in refining its economic growth strategic objective to
make explicit the Mission’s commitment to development approaches in which there is widespread
participation, especially by the poor. Drafted the SO program “Tree” and performance indicators,
as well as the text explaining the rationale for and the composition of the Mission’s economic
growth program. Prepared a rough draft of a New Activity Description for an Increasing Access
to Rural Finance Project.

J. Riordan/Jorge Daly (6/94): Dr. Riordan led a LAC TECH advisory team, along with Roberta
van Haeften, to initiate work on the development of a food security strategy. The team drafted an
outline and organized the division of responsibilities between the Mission, the team, and the local
research staff contributed by the University of the Pacific. Dr. Daly will focus on how the
macroeconomic situation affects food security in the country and provide insite on the impact of
finance and credit on the food security situation.

J. Riordan (8/94):  Assisted USAID/Peru in the continuation of work on a food security strategy. 
Traveled to areas of the country identified as high priority for food security (Ayacucho) and
reviewed the draft research report produced by the University of the Pacific.

J. Riordan (9/94):  Assisted USAID/Peru in the continuation of work on a food security strategy. 
Visited Cajamarca, an area identified as high priority for food security, and participated in
meetings with government and NGO personnel concerned with issues related to food security.
Assisted the Mission to craft a response to USAID/Washington’s food aid and food security
policy paper.

J. Daly (9/94):  Previewed the final draft report prepared by the Centro de Investigacion de la
Universidad del Pacifico and incorporated it as part of a document on food security strategy the
aforementioned LACTECH team committed to write for USAID/Peru.

J. Riordan (10/94):  Assisted USAID/Peru in the design and implementation of four program
review workshops aimed at conducting in-depth analyses of the food aid program in Peru, and
provide guidelines for the fiscal year 1996 planning cycle. In each workshop (with Caritas,
ADRA, PRISMA, and CARE), Dr. Riordan presented the Mission’s emerging strategy and
worked with the cooperating sponsor to trace out the ramifications for its programs. This helped
facilitate the transition of the Mission’s food security portfolio to a more focused program.

J. Riordan (5/95): Assisted USAID/Peru in promoting a coordinated food security strategy and
policy and program action plan among host country entities, principal donor agencies, and
PVO/NGO food aid cooperating sponsors. The small group sessions and meetings were very
successful in eliciting comments regarding the strategy and getting the various agencies to endorse
the strategies analysis and recommendations. The Ministry of the Presidency was very excited
about the strategy.
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J. Riordan (6/95): Gave the principal presentation and served as the primary technical resource at
a food security conference hosted by the Ministry of the Presidency. Initial reactions to the new
strategy were very positive and in late 1995, the Government lauched a major five-year anti-
poverty plan, many of the elements of which came from key directions proposed in the food
security strategy. 

J. Riordan (10/95): Partipated in two round tables at the tenth Latin American Congress of
Nutritionists and assisted USAID/Peru to help the Ministry of the Presidency in developing a five-year
plan to combat poverty.  Also participated in a brainstorming session concerning a proposed Mission
“basic education” initiative. 

J. Riordan (1-2/96): Assisted USAID/Peru to combine its economic growth and food security
strategic objectives for its country plan.  Drafted a strategic objective tree for the Mission.  Met twice
with the Ministry of the Presidency regarding its 5 year $2 billion anti-poverty plan.  The minister
asked that Dr. Riordan prepare a full-fledged project proposal for the plan targeted at international
donors.

J. Riordan (3/96): Began assitance to the Ministry of the Presidency in the preparation of its five-year
$2billion anti-poverty plan.  The Ministry adopted the food security strategy as the basis of its plan. 
Dr. Riordan drafted two operational substrategies for the Ministry: 1) how to bring operational order to
the plethora of government nutrition programs, and 2) how to make operational a strategy to support
secondary and tertiary cities.

BOLIVIA:

J. Riordan (4/94): Assisted USAID/Bolivia in preparing the first complete draft of its 1995-97
PL 480, Title III, program proposal. Influenced the document by focusing on Bolivia’s Altiplano
and valleys, supporting those agricultural and non-agricultural activities that are likely to bring
about the most significant income increases for the country’s food insecure population. Also
succeeded in achieving a focus on access of the poor to three different kinds of resources, central
government revenues, land, and productive finance. As a result of Dr. Riordan’s work, the
program will not pick winners beforehand, but support those project ideas that emerge from a
program-sponsored competitive grants program with the highest impact on the incomes of poor
households.

J. Riordan (4/94):  Participated in an PL 480, Title III, workshop sponsored by USAID/Bolivia
and the GOB to develop a strategy for enhancing the food security impact of the 1995-97
program.

J. Riordan (3/95): Assisted USAID/Bolivia by working with IBTA/Chapare, an agricultural
research institution, to develop an organizational sustainability strategy. Dr. Riordan advised the
Mission to take one of three alternatives, only the most “radical” of which, endowing
IBTA/Chapre and making it commercial, will allow IBTA/Chapare to be able to provide a regular
basic minimum of essential services for the foreseeable future without undue reliance on other
parties.

J. Riordan (9/95): Began assistance to the Mission in Bolivia in the preparation of a food security
strategy similar to that under way for Peru. The GOB will present the food security strategy at the
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World Bank Consultative Group meeting in Paris in March of 1996.

J. Riordan (11/95):
particular emphasis this time on donor coordination with U.N. and other major programs) and provided
assistance to USAID/Bolivia’s PL 480, Title II, cooperating sponsors in the preparation of their five-

Riordan presented the Mission’s proposals for targeting functionally and geographically in the future. 

J. Riordan (2/96):
strategy for the country.

J. Riordan (2/96):
of time with the principal author of the strategy refining its main policy and program implications and
brainstorming on how to put together a compelling executive summary.  Helped the PL 480, Title II

functionally, of their programs.  Offered comments on the GOB’s sustainable rural development
strategy that encourge a view from more of a demand driven approach.

 Reviewed the development assistance plans (DAPs) prepared by USAID/Bolivia’s
PL 480, Title II cooperating sponsors, ADRA, Caritas, Food for the Hungry, and Project Concern. 

description of the relationships between the programs proposed in the DAP submissions, Mission
strategic objectives and the GOB’s food security strategy.  Assisted the Mission in identifying means of

development strategy presented in Paris at the World Bank Consultative Group Meeting.  The Mission
requested that LAC TECH issue a technical bulletin on the food security strategy.

K. Weiss (3/96): Participated in the Americas Business Forum held in conjunction with the Trade

to USAID.  Visited the Cartagena Trade Point and drafted a report detailing progress made to date. 
Noted that USAID can help the trade points by 1) providing speakers for seminars, b) help them set up

access it more easily.  Mr. Weiss briefed trade point staff on the plans for Agrinet.  The trade point
receives the most inquiries from U.S. exporters interested in selling in the Cartagena area.

J. Riordan (9/93):  Assisted USAID/Paraguay in assisting the Government of Paraguay in

diversification of Paraguayan agriculture.

URUGUAY:

 Spoke in a seminar, sponsored by the "Camara Mercantil" and other local
organizations, on potential for revitalization of the fruit and vegetable industry in Uruguay in the
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UNITED STATES

Atlanta, GA - K. Weiss (7/93): This assignment was closely tied to the production of the NTAE
video by USAID/LAC.  Assisted in the implementation of USAID's plan to shoot B-roll of the
produce section of a Piggly Wiggly store including a special display of sweet onions and to film
interviews with two produce managers, the president of Georgia Vegetable Company, and a
consultant on onion production from the University of Georgia.  Also discussed NTAE's in
Nicaragua with James John, formery of APENN and now of MANCOSA in Nicaragua.

Miami, FL - K. Weiss (12/94): Mr. Weiss attended the Miami Conference on the Caribbean and
Latin America and the AgroAmericas conference which was jointly organized by C/LAA and
IICA. He provided a written summary of his observations regarding the confereces. He was
particularly struck by the comments of John Lamb who noted that many farmers in the LAC
region are drowning in information but are still thirsty for knoledge. They want to know what
they can sell, to whom and how; who their competitors are, how much investment is required for
their ventures to be viable, and how to decrease their costs and increase yields. More and better
information helps farmers to minimize uncertainty and contain risks, expand production and trade,
and spread the benefits of agriculture more widely. Mr. Weiss will follow up with C/LAA and
others regarding this need for information. This is a potential area for USAID support.

Miami, FL - J. Daly (12/94): At the request of the LAC Bureau, Dr. Daly attended the 18th
Annual Conference on Investment, Trade and Development at the Miami Conference on Latin
America and the Caribbean. Dr. Daly attended and contributed to seminars on increasing the
efficiency and competitiveness of financial systems in the region, emerging capital markets, stock
market activity in the caribbean basin, and NAFTA and a vision of hemispheric free trade.  He
provided a detailed oral briefing for members of LAC/RSD/BBEG.

New York, NY - D. Tacker (12/94): Mr. Tacker attended the Foreign Trade Data Users Group
Meeting “Surfing the Internet for Trade Information.” He provided a detailed 25 page report
which will be utilized by the advisors and USAID counterparts to facilitate the work of the
project.

Anaheim, CA - K. Weiss (2/95): Mr. Weiss attended the annual convention and exhibition of the
United Fresh Fruit and Vegetable Association. He distributed the new USAID video and booklet
on NTAEs and distributed LAC TECH publications on Agribusiness. He showed the video three
times to an audience of more than 20. In his role as agribusiness and trade advisor he increased his
knowledge and contacts in the fresh produce industry which will allow him to better serve the
regional Missions.

La Jolla, CA - K Weiss (2/95): Mr. Weiss attended the 1995 Hemispheric Policy Forum “Reform
and Integration: Next Steps.” This was particularly useful because the forum provided a great deal
of insite into NAFTA and its probable course for the next several years, an issue of great concern
to regional USAID Missions. Mr. Weiss was also able to promote USAID’s new NTAE video
and booklet to attendees.

New York, NY - K. Weiss (6/95): Attended a foreign trade data users group meeting on the
subject “trade information - the internet and beyond.” The session had specific relevance to
current LAC Bureau and Mission activities.
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 Attended the Miami Conference on the Caribbean and Latin America
and provided observations and reports on the outcome of individual sessions to LAC Bureau officials.

 Traveled to Washington, D.C. to review USAID/LAC and G-
CAP strategies for trade expansion in the LAC region to assure internal consistency with bi-lateral

efforts with regional and bi-lateral Missions.



A N N E X  C

EQUIPMENT DISPOSITION

As part of its contractual obligations under LAC TECH II, Chemonics provided working space,
computer equipment and support for many of the LAC TECH advisors, not just those under the
Chemonics contract. Much of the computer equipment used by the advisors had been purchased under
the LAC TECH I contract. When the Chemonics International Computer system upgraded to a
Windows environment, Chemonics provided upgrades for much of this older project equipment and
used project funds as part of the upgrade process.  

At the time this report was written, Chemonics had requested instructions for the disposition of this
equipment but had not yet received detailed instructions from the contracting officer regarding final
disposal. The disposition request letter sent to the Contracting Office on September 10 is included as
part of this annex. This letter details the current status and location of equipment purchased under the
Chemonics contract.


